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Introduction

Alltel Communications, Inc. (“Alltel”) is a cellular and PCS provider subject to
the Phase Il deployment requirements for Tier Il carriers as contained in the
Commission’s Order to Stay, CC Docket No. 94-102, 17 FCC Rcd 14841 (2002) (“Stay
Order™). Alltel has chosen a CDMA-based AGPS handset-based location technology to
comply with the Phase Il E-911 requirements for its “home” subscriber base." Alltel
exceeded each of the handset deployment thresholds set under the terms of the Stay
Order, as has been reported to the Commission in previous quarterly reports.

Alltel is also required to begin delivering Phase Il enhanced service to PSAPs by
the later of six months of a bona fide PSAP request or March 1, 2003. Alltel is
implementing Phase | and Phase Il service to PSAPs in accord with the activation
timetables negotiated with the PSAPs and has an exemplary record both for the
timeliness and quality of its Phase | and Phase Il activations.

This report is submitted pursuant to 11 28-31 of the Stay Order, and in accordance
with the procedures established by Public Notice, Wireless Telecommunications Bureau
Standardizes Reporting on Wireless E-911 Implementation, DA 03-1902 (released June
6, 2003). The spreadsheet required under the Public Notice is attached hereto. This
report is also submitted to meet the requirements of paragraphs 25 and 30 of the
Commission’s Order of January 5, 2007. See In the Matter of Alltel Corporation Petition
for Limited Waiver of Location-Capable Handset Penetration Rule, WT Docket No. 05-
287, FCC 06-64 (Released January 5, 2007) (the “Waiver Order”).

Alltel has continued to actively engage the PSAPs within its market areas to
ensure timely deployment of both Phase | and Phase Il E-911 service in keeping with the
status and readiness of the particular PSAP, the availability of vendor equipment and
LEC upgrades, as well as the Commission’s deadlines for Phase Il E-911 under the Stay
Order.

! Alltel has recently acquired two licensees that operated network-based solutions to
establish E-911 Phase Il compliance for their existing GSM or TDMA networks. Alltel
intends to continue to operate these network-based solutions, pending conversion at a
future date to a CDMA network, at which point an A-GPS handset solution will be
implemented.



Discussion
l. Phase Il AGPS Network Deployments

As previously reported, Alltel has completed switch upgrades, deployment and
testing of redundant MPC/PDEs, and has implemented redundant trunking between these
units. Alltel has configured its system consistent with the standard E-2 interface and has
completed testing. As previously advised, further real-world testing of the MPC/PDE is
necessary on a PSAP-by-PSAP basis to ensure end-to-end functionality. Alltel engages in
such testing with capable PSAPs prior to cutting to live service. Alltel previously
reported that it had acquired a number of GSM/TDMA-based systems and deployed
CDMA overlays in these markets in accordance with timetables established with
Commission staff to facilitate Phase 11 compliance via Alltel’s existing Phase Il AGPS
handset-based technology solution. Alltel has converted each of these markets to
CDMA technology and has incorporated them into Alltel’s company-wide A-GPS based
handset solution. Alltel met each of the commitments made in its waiver and is on target
for a timely deployment of Phase Il in those markets where pending requests have been
received.

1. Handset Deployment

Alltel began deploying and activating its first ALI capable handsets in its markets
on June 30, 2002 well in advance of the required March 1, 2003 date. It exceeded the
May 31, 2003 handset deployment threshold (25% of new activations) with AGPS
equipped handsets comprising approximately 30.3% of new handset activations as of that
date. It also exceeded the November 30, 2003 threshold (50% of new activations) with
AGPS equipped handsets comprising approximately 98% of new handset activations as
of that date. Alltel has substantially complied with the May 31, 2004 threshold
requirement that 100% of all new digital handset activations must be ALI-capable.

Alltel has continued its internal monitoring of handset activations on a granular ESN by
ESN basis with the assistance of its vendors to ensure that all location capable handsets
are tracked accurately throughout Alltel’s distribution system.

Given the now documented pace of customer migration to ALI-capable handsets and
forecasted churn, Alltel concluded that it would not meet the Commission’s 95% AGPS
handset penetration requirement by December 31, 2005. The Company filed a limited waiver
request for the merged Alltel/Western Wireless company with the Commission on September
30, 2005 that included a detailed explanation of its good faith compliance efforts, extensive
documentation on the slow down in existing customers’ migration to A-GPS handsets, as well
as the Company’s expected “path to full compliance” and those showings have been
supplemented.” The Commission denied the waiver request in the Waiver Order, and the
matter has been referred to the Enforcement Bureau for further consideration.

2 See Alltel Corporation Petition for Limited Waiver, filed Sept. 30, 2005 in CC Docket
No. 94-102 (the “Petition”); Public Notice, Wireless Telecommunications Bureau
Requests Comment on Alltel Petition for Limited Waiver of the December 31, 2005
Deadline to Achieve Ninety-Five Percent Penetration of Location-Capable Handsets



ALl capable handset deployment levels for Alltel’s current subscriber base stands at
94.5% as of March 31, 2007. Alltel is continuously monitoring its number of activated ALI-

capable handsets and will continue its ongoing efforts directed toward augmenting ALI capable
handset penetration, including consideration of the attributes of those subscribers with non-ALI

capable handsets.

The following is a summary list of AGPS-enabled handsets currently distributed
by Alltel and their launch dates:

BlackBerry 7130e Mar-06
BlackBerry 8703e Nov-06
Kyocera KX12 Mar-06
Kyocera KX16 Candid Dec-05
Kyocera K612B Strobe Jun-06
LG AX245 Nov-06
LG AX275 Apr-07
LG AX390 Jul-06
LG AX355 Jul-06
LG AX490 Aug-06
LG AX8600 Mar-07
Motorola E815 May-06
Motorola M800 Mar-06
MOTORAZR V3c Nov-05
MOTORAZR V3m Dec-06
MOTOKRZR K1m Oct-06
Motorola W315 Sep-06
Motorola Q Mar-07
Nokia 2865i Sep-06
Palm Treo 700WX Dec-06
Palm Treo 700P Jan-07
Pantech PN218 Aug-06
Samsung A645 Aug-06
Samsung U420 Sep-06
Samsung U520 Dec-06

I11.  Accuracy Requirements and Methodology

Alltel’s extensive testing and evaluation processes were reported and detailed in
its earlier Quarterly Reports. Alltel has transitioned from testing and evaluating its
AGPS solution, which Alltel believes is compliant with the Commission’s rules and
consistent with OET Bulletin 71, to real-world deployment of its technology in response
to valid PSAP requests. Alltel has contracted with WFI and Marconi (recently purchased
by Ericsson) for calibration and functional testing for deployment to capable PSAPs.
Alltel has separately contracted with TechnoCom to engage in accuracy testing in
accordance with OET Bulletin 71. In all markets in which PSAPs have requested service,

Among Its Subscribers, WT Docket No. 05-287, DA 05-2675 (rel. Oct. 7, 2005). See
also, Letter of Richard N. Massey, Executive Vice President and General Counsel of
Alltel Corporation to Marlene H. Dortch, Secretary, Federal Communications
Commission in CC Docket No. 94-102, dated October 12, 2006.



Alltel is capable of transmitting Phase II-compliant ALI to the PSAP for all of its MSC
vendors — Lucent, Nortel and Motorola. As discussed below, additional testing is
required as individual PSAPs complete their own upgrades and deployment proceeds on a
PSAP by PSAP basis. Finally, Alltel continues to test new ALI-capable handsets prior to
their acceptance into its product line to establish benchmarks for Phase Il location
accuracy.

IV.  Deployment Issues

As previously reported, Alltel has encountered the same PSAP, vendor and LEC
issues as well as the technology hurdles normally experienced with the initial deployment
of a maturing technology. These issues have arisen in both the Phase | and Phase 11
contexts. Alltel’s experience indicates that, in most markets, problems are resolved in a
timely manner and subject to mutually agreed upon deployment schedules for Phase 11 so
that service to the PSAPs is not adversely affected.

Regarding those networks Alltel has acquired through acquisition, Alltel has
converted, or will convert, these GSM/TDMA networks to CDMA and, consequently,
Alltel’s handset-based E-911 Phase Il solution, to provide Phase Il service in response to
valid PSAP requests. Where PSAPs in these markets are currently providing Phase 11
service, Alltel has made arrangements to continue the existing network-based solution to
provide continuous E-911 Phase Il services until the CDMA conversion is complete, and
the GSM/TDMA platforms are discontinued. Alltel continues to work hand-in-hand with
the PSAPs in these markets to ensure timely deployment according to the negotiated
dates.

V. Status of Phase | and Phase 11 Deployment Efforts.

Alltel continues to strive for early E-911 deployment. Additional markets are
moving rapidly toward live Phase Il deployment. Detailed spreadsheets on both Phase |
and Phase 11 deployment schedules are attached to this filing. Alltel would be pleased to
provide the Commission with such additional information as it may require.

A. Phase |

Alltel has received 1740 Phase | PSAP requests as of April 30, 2007, of which
1468 have been implemented. Alltel has approximately 129 PSAP requests for Phase | in
progress with implementation scheduled for the agreed upon deployment date listed in
the attached spreadsheets. Alltel has pending 143 requests for Phase | service that have
been determined to be non-bona fide requests, although Alltel continues to cooperatively
work with these PSAPs in order to schedule activation in accordance with the prospective
time frame for the PSAPs readiness.



B. Phase 11

To date, Alltel has received a total of 1379 Phase Il requests. Of this number,
1067 requests have been met and service has been cut-live, while approximately 190
requests are in progress with deployment scheduled for the agreed upon dates listed on
the attached spreadsheets. Alltel has received 122 non-bona fide requests, and Alltel
continues to work cooperatively with these PSAPs in order to schedule activation in
accordance with the prospective time frame for the PSAPs’ readiness.

C. General Condition

As previously reported, technology issues for Alltel’s multi-vendor network have
largely been resolved and Alltel continues to work aggressively to resolve open issues on
a PSAP-by-PSAP basis. Although some minor delays in Phase Il service have occurred,
Alltel has taken all the steps for deployment on its home subscriber serving networks that
are not dependent on PSAP readiness. Alltel has completed all hardware and software
upgrades necessary in its own network and completed testing; accounted for all trunking
between its system to the selective router and the ALI database; and established and
maintained contact with the PSAPSs to obtain any necessary information. Order on
Reconsideration, FCC 02-318, 1 21 (rel. Nov. 26, 2002), codified at 47 C.F.R. §
20.18(j)(4)(vi). As discussed above, however, full end-to-end testing requires PSAP
participation. Also, as discussed in previous reports (incorporated herein by reference)
further refinements are necessary during the final deployment stages, as each PSAP’s
network and equipment is different. Alltel continues to arrive at mutually agreed upon
launch dates with its PSAPs. See 47 C.F.R. § 20.18(j)(5). Nevertheless, in some markets
there is a chance that Alltel will encounter unforeseen delays in implementation and,
consequently, may need to seek specific and limited relief from deployment deadlines.
Alltel’s good faith efforts warrant Commission flexibility as Alltel works through the
PSAP-specific issues that will arise during final end-to-end testing with PSAPs.*

Alltel would be pleased to provide the Commission with such additional
information as the Commission may require.

% As the Commission has acknowledged, an additional period of time is required between
the time the PSAP becomes E-911 capable and the date of service launch. See 47 C.F.R.
§ 20.18(j)(4)(x) (affording certifying carriers 90 days to provide E911 service after the
PSAP becomes capable).
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